COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2020

ESTI MATE SUMVARY 09: 58: 21
CONTI D C21897 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 21897-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.0 DAYS TIME ALLOW 9/ 25/ 2019 FI XED COVPLETI ON DAl
I-70 VAL PASS VARI QUS WALL REPAI RS PERCENT TIME: 117.80 ORI G TIME ALLOW 10/ 31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 379
1-70 VAIL PASS VAR OUS WALL RE
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
GEOSTABI LI ZATI ON | NTERNATI ONAL, LLC PAY PER OD ENDI NG 08/ 13/ 2020 DATE TIME STARTED 05/31/2019
543 31 ROAD DATE LET 02/ 20/ 2019 DATE WORK BEGAN 05/31/ 2019
DATE AWARDED 02/ 20/ 2019 DATE TI ME STOPPED 10/16/2019
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED 10/ 16/ 2019
Grand Junction CO 81504 (970) 210- 6170 DATE NOTI CE TO PROCEED 05/31/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,117, 871. 29 PARTI Cl PATI NG $ 2,117,871. 29 $ 0. 00
AWARD PRQIECT AMT: $ 2,116,515.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,117, 871. 29 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,117, 871. 29 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 31,747.73
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,117, 871. 29 31,747.73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,117, 871. 29 31,747.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,747.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21897-BI D ESTI MATE RUN 08/ 13/ 2020
PRQJECT: NHPP0702- 379 ESTI MATE NO 0007 09: 58: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0002 900-00007 Added Item (Each)/ Overwei ght Truck Disincentive -2.000 -2.000
EACH 0. 000 0. 00
40. 00000 -2.000 -80. 00
0005 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0010 700-70011 F/ A Partnering 875. 000 875. 000
FA 0. 000 0. 00
1. 00000 875. 000 875. 00
0015 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0016 900-00028 Added Item (QJT Dammges) QJT Disincentive -400. 000 -400. 000
HOUR 0. 000 0. 00
15. 97000 -400. 000 -6, 388. 00
0020 950- 00000 Contract Managenent 148, 733. 590 148, 733. 590
DOL 0. 000 0. 00
1. 00000 148, 733. 590 148, 733. 59
0025 950-00001  Quality Managenent 87, 039. 200 87, 039. 200
DOL 0. 000 0. 00
1. 00000 87, 039. 200 87, 039. 20
0030 950-00002 Saf ety Managenent 44,848. 820 44, 848. 820
DOL 0. 000 0. 00
1. 00000 44,848. 820 44,848. 82
0035 950-00003  Public Information Management 20, 564. 900 20, 564. 900
DOL 0. 000 0. 00
1. 00000 20, 564. 900 20, 564. 90
0040 950-00004  Mbbilization 172, 150. 000 172, 150. 000
DOL 0. 000 0. 00
1. 00000 172, 150. 000 172, 150. 00
0045 950- 00005 Bonds and | nsurance 25, 464. 990 25, 464. 990
DOL 0. 000 0. 00

1. 00000 25, 464. 990 25, 464. 99
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CAT NO0200

0050

0055

0060

0065

0070

0075

0121

0126

950- 00100

950- 00106

950- 00505

950- 00506

950- 00600

950- 00604

900- 00014

900- 00014

CAT NO0300

0080

0081

950- 00208

900- 00014

ROADWAY

* Hot

M x Asphal t

Desi gn Services

*Mai nt enance of Traffic

Envi ronnment al Managenent
*Guard Rail (Concrete)
Qt her

Added Item (Lump Sum)/ Field O fice Extension

Added Item (Lunp Sum)/ Sanitary Facility Extension

STRUCTURE WALL R070A171042LRA

Retai ning Walls

Added Item (Lunp Sum)/ Steel Bin Wall

CAT 0200

Repai r MML71. 054

LS

CAT 0300

09: 58: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
18, 445. 000 18, 445. 000
0. 000 0. 00
1. 00000 18, 445. 000 18, 445. 00
202, 117. 000 202, 117. 000
0. 000 0. 00
1. 00000 202, 117. 000 202, 117. 00
312, 764. 520 312, 764. 520
0. 000 0. 00
1. 00000 312, 764. 520 312, 764. 52
41, 000. 000 41, 000. 000
0. 000 0. 00
1. 00000 41, 000. 000 41, 000. 00
62, 673. 000 62, 673. 000
0. 000 0. 00
1. 00000 62, 673. 000 62, 673. 00
0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
3,704.720 3, 704. 720
0. 000 0. 00
1. 00000 3,704. 720 3,704.72
602. 590 602. 590
0. 000 0. 00
1. 00000 602. 590 602. 59
CURRENT AMI $ 1,134,515.33$ 0.00$ 1,134,515.33
198, 505. 000 198, 505. 000
0. 000 0. 00
1. 00000 198, 505. 000 198, 505. 00
1.000 1.000
0. 000 0. 00
26, 021. 52000 1.000 26, 021. 52
CURRENT AMI $  224,526.52% 0.00$ 224,526.52
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QUANTI TY/ Qr

CONTI D: C21897

PCN: 21897-BID

PRQIECT NHPP0702- 379

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURE WALL RO70A182489LRA

0085 950-00208 Retaining Walls

CAT NO0302 STRUCTURE WALL R070A183086MCA

0090 950-00208 Retai ning Walls

CAT NO0303 STRUCTURE WALL RO70A183555LRA

0095 950-00208 Retaining Walls

CAT NO0304 STRUCTURE WALL RO70A184163LRA

0100 950-00208 Retai ning Walls

CAT NO0305 STRUCTURE WALL RO70A185113RRA

0105 950-00208 Retaining Walls

CAT NO0306 STRUCTURE WALL R070A185409RRA

0110 950-00208 Retai ning Walls

CAT NO0307 STRUCTURE WALL RO70A186429MCA

0115 950-00208 Retaining Walls

CAT 0301

CAT 0302

CAT 0303

CAT 0304

CAT 0305

CAT 0306

CAT 0307

341, 877. 500

1. 00000

CURRENT AMI  $

0. 000

1. 00000

CURRENT AMT $

45, 329. 000

1. 00000

CURRENT AMT  $

0. 000

1. 00000

CURRENT AMT $

53, 013. 000

1. 00000

CURRENT AMT  $

88, 433. 000

1. 00000

CURRENT AMT $

297, 876. 940

1. 00000

CURRENT AMI  $

09: 58: 21
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
341, 877. 500
0. 000 0.00
341, 877. 500 341, 877. 50
341,877.50 % 0.00% 341,877.50
0. 000
0. 000 0.00
0. 000 0. 00
0.00% 0.00% 0. 00
45, 329. 000
0. 000 0.00
45, 329. 000 45, 329. 00
45,329.00 % 0.00% 45, 329. 00
0. 000
0. 000 0.00
0. 000 0. 00
0.00% 0.00% 0. 00
53, 013. 000
0. 000 0.00
53, 013. 000 53, 013. 00
53,013.00 % 0.00% 53, 013. 00
88, 433. 000
0. 000 0.00
88, 433. 000 88, 433. 00
88,433.00$ 0.00% 88, 433. 00
297, 876. 940
0. 000 0.00
297, 876. 940 297, 876. 94
297,876.94 % 0.00% 297,876.94
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PCN: 21897-BI D ESTI MATE RUN 08/ 13/ 2020
PRQIECT: NHPP0702- 379 ESTI MATE NO 0007 09: 58: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0001 620-00040 Li qui dat ed Dameges Li qui dated Damages -21.000 -21.000
DOL 0. 000 0. 00
4,100. 00000 -21.000 - 86, 100. 00
0120 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
15, 900. 00000 1. 000 15, 900. 00
0125 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI' ¢  -67,700.00$ 0.00% -67,700.00

PRQJECT TOTAL CURRENT AMI $ 2,117,871.29$% 0.008% 2,117,871.29



